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STANDARD FORM 30 (continued)

A. The purpose of this bilateral modification is to:
1. Add Operation and Maintenance (O&M) of the Spaceport GPN-30 Radar as defined in the CCP
03-133, dated 1 Aug 03. The O&M of the GPN-30 radar will commence on 1 Oct 03. Total aggregate
change is valued at $383,876. Total funding in the amount of $176,272 is required for this modification for
FYO04. Out of this total, $107,242 is related to Technical Support (CLIN 4001), $6,970 in Award Fees
(CLINs 4009AA, 4009AB, and 4009AC), $10,362 in Overtime (CLIN 4010AA), $38,092 in Travel (CLIN
4010AB) and $13,606 in the Contractor Acquired Property (CLIN 4010AC).
2. As aresult, the total obligated amount for this requirement for FY04 is $169,302 and $6,970 is held in
contingent liability until FDO determination.
3. Delete SOW para 1.10.13.5.1 Bakery Services at Ascension as defined in the CCP 02-143, dated 2 Jul
02. This is action considered to be no cost to the contract changes.

A vertical line in the right margin denotes changes.
B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$298,020,022 to $298,189,324 and increase of $169,302.

(2) Section B — Supplies/Services and Price/Cost

CLIN 4001 (Technical Services) is increased by $107,242, CLIN 4009AA (Award Fee) is increased by
$2,904, CLIN 4009AB (Award Fee) is increased by $3,485, CLIN 4009AC (Award Fee) is increased by
$581, CLIN 4010AA (Overtime) is increased by $10,362, CLIN 4010AB (Travel) is increased by $38,092
and CLIN 4010AC (CAP) is increased by $13,606. FY05 and FY06 CLINS increased are X001, X002,
X009AA, AB, AC, and X010AA, AB, and AC. Pages B-23 thru B-38 are hereby superseded by the
attached replacement pages B-23 thru B-38 marked “Modification PO0136”.

(3) Section G — Contract Administration Data
Summary for the Payment Office
The following funding changes are made with this modification:
ACRN EA is increased in the amount of $169,302.
The attached replacement page G-1.4 marked “Modification PO0136” hereby supersedes Page G-1.4.

(4) Section J-Attachment 1

SOW pages 14, 67, 147, 152 and 152.1 are hereby superseded by the attached replacement pages 14, 67,
147, 152 and 152.1 marked ‘“Modification P00136”.

SOW page 147.1 is hereby created.
C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable
adjustment for CCP 03-133, dated 1 Aug 03 and CCP 02-143, dated 2 Jul 02, the contractor releases the
government from any and all liability under this contract for further equitable adjustment attributable to such
facts or circumstances giving rise to the referenced proposal.
e w72\ 0 N N 3\ s



CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 20,051,617
(Operations and Maintenance)
(Cost-Plus-Award Fee)
Est Amount Unfunded Funded
Est. Cost $ 44,413,083 $24,361,466 $§ 20,051,617
4002 RESERVED(Operations and Maintenance) 1 JO $ -
(Cost-Plus-Award Fee)
From Change To
Est. Cost
4003]RESERVED $ -
4004|RESERVED
4005|PRICE OPTION CLIN - 1 JO $ 189,853
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
Est Amount Unfunded Funded
Est. Cost $ 189,853 $ 189,853
4006/PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4
Est Amount Unfunded Funded
Est. Cost $ 1,546,020 $ - $ 1,546,020
4007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 2,170,881
(Cost-Plus-Award Fee/LoE)
Est Amount Unfunded Funded
Est. Cost $ 2,170,881 $ - $ 2,170,881

P00136
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4008]DATA REQUIREMENTS 1 JO $NSP
4009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AA|Award Fee Pool Available/Earned $ 1,202,945
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,200,041 $ 2,904 § 1,202,945
4009AB|Award Fee Pool Available/Earned $ 1,443,425
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,439,940 $ 3,485 8 1,443,425
4009AC|Award Fee Pool Available/Earned $ 240,479
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 239,898 $ 581 $ 240,479
4009AD|Award Fee Pool Available/Earned $ -
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 - S -
4009AE|Award Fee Pool Available/Earned $ -
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 - S -
4009AF|Award Fee Pool Available/Earned $ -
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 - S -
4009AG-4009A] RESERVED
4009AK|Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009AL|Award Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170
P00136
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
4009AM|Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ|Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR|Award Fee Pool Available/Earned $ 58,799
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 58,799 $ 58,799
4009AS|Award Fee Pool Available/Earned $ 70,554
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 70,554 $ 70,554
4009AT|Award Fee Pool Available/Earned $ 11,755
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 11,755 $ 11,755
TOTAL PROPOSED AWARD FEE $ 3,140,788‘
AWARD FEE EARNED
AWARD FEE held in contingent liability $ 3,140,788

P00136
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY |UNIT | COST
(CLIN)
4010REIMBURSABLE SERVICES
(Non-fee bearing)
4010AA|Overtime 1 JO $ 1,573,818
Est Amount Unfunded Funded
Est. Cost $ 5,709,127 $  4,135309 $§ 1,573,818
4010AB|Travel and Per Diem 1 JO $ 347,952
Est Amount Unfunded Funded
Est. Cost $ 1,057,095 $ 709,143 $ 347,952
4010AC|Contractor Acquired Property (CAP) 1 JO $ 8,488,860
From Change To
Funding $ 8,475,254 $ 13,606 $ 8,488,860
Est Amount Unfunded Funded
Est. Cost $ 13,470,019 $ 4,981,159 § 8,488,860
4010AD|Downrange A&E 1 JO $ 479,326
Est Amount Unfunded Funded
Est. Cost $ 1,660,000 $ 1,180,674 $ 479,326
4010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
Est Amount Unfunded Funded
Est. Cost $ -3 - 8 -
P00136
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ESTIMATED COSTS (CLINS 4001 — 4008)  (exclude 4002) $ 48,319,837

Total Funded Amount (CLINS 4001-4008) (exclude 4002&4003) $ 23,95 8,371‘
ESTIMATED COST (CLIN 4003)

AWARD FEE held in contingent liability $ 3,140,788‘
AWARD FEE Earned $ -
ESTIMATED COSTS (CLINS 4010AA - AE) $ 21,896,241‘
Total Funded Amount (CLINS 4010AA-AE) $ 10,889,956‘
TOTAL ESTIMATED AMOUNT FY04 $ 73,356,866‘
TOTAL FUNDED AMOUNT FY04 $ 34,848,327‘

ESTIMATED COSTS (CLINS 4002 — 4008) (Exclude 4003)
ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AD - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04

P00136
F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
5001|TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 45,517,052
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,430,551 $ 86,501 § 45,517,052
5002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 46,856,422
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 46,769,921 $ 86,501 § 46,856,422
5003[RESERVED $ -
5004RESERVED
5005|PRICE OPTION CLIN - 1 JO $ 195,441
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 195,441 $ 195,441
5006[PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,590,136
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,590,136 $ - § 1,590,136
5007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,578,644
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,578,644 $§ 1,578,644

P00136
F08650-00-C-0
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
5008DATA REQUIREMENTS 1 JO $NSP
5009)AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
5009AA|Award Fee Pool Available/Earned $ 1,232,849
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,230,506 $ 2343 § 1,232,849
5009AB|Award Fee Pool Available/Earned $ 1,479,304
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,476,493 § 2,811 § 1,479,304
5009AC|Award Fee Pool Available/Earned $ 246,457
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 245,988 $ 469 § 246,457
5009AD|Award Fee Pool Available/Earned $ 1,269,125
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,266,782 $ 2343 § 1,269,125
5009AE|Award Fee Pool Available/Earned $ 1,522,834|
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,520,023 § 2,811 § 1,522,834
5009AF|Award Fee Pool Available/Earned $ 253,710
01 Sep 05 —30 Sep 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 253,241 $ 469 § 253,710
5009AG|-5009A] RESERVED
5009AK|Award Fee Pool Available/Earned $ 5,293
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 5,293 $ 5,293
5009AL|Award Fee Pool Available/Earned $ 6,352
01 Mar 05 —31 Aug 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 6,352 $ 6,352

P00136
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION COST
(CLIN)
5009AM|Award Fee Pool Available/Earned $ 1,059
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 1,059 $ 1,059
5009AN|Award Fee Pool Available/Earned $ 43,066
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 43,066 $ 43,066
5009AP|Award Fee Pool Available/Earned $ 51,679
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 51,679 $ 51,679
5009AQ|Award Fee Pool Available/Earned $ 8,613
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 8,613 $ 8,613
5009AR|Award Fee Pool Available/Earned $ 42,757
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 42,757 $ 42,757
5009AS|Award Fee Pool Available/Earned $ 51,306
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 51,306 $ 51,306
5009AT|Award Fee Pool Available/Earned $ 8,548
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 8,548 $ 8,548
TOTAL PROPOSED AWARD FEE $ 6,222,952‘
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) $ 3,177,283‘
AWARD FEE (CLINS 5009AD-AT) $ 3,264,342‘
P00136
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CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY |UNIT | COST
(CLIN)
5010REIMBURSABLE SERVICES
(Non-fee bearing)
5010AA|Overtime 1 JO $ 5,825,077
From Change To
Est. Cost $ 5,816,765 § 8312 $ 5,825,077
5010AB|Travel and Per Diem 1 JO $ 1,000,179
From Change To
Est. Cost $ 984,047 § 16,132 § 1,000,179
5010AC|Contractor Acquired Property (CAP) 1 JO $ 8,112,454
From Change To
Est. Cost $ 8,107,211 § 5243 § 8,112,454
5010AD|Downrange A&E 1 JO $ 1,700,000
From Change To
Est. Cost $ 1,700,000 $ - § 1,700,000
5010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
From Change To
Est. Cost $ -8 -5 -

P00136
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ESTIMATED COSTS (CLINS 5001 — 5008)  (exclude 5002) $ 48,881,273

AWARD FEE (CLINS 5009AA — AC & 5009AG - AT) $ 3,177,283
ESTIMATED COSTS (CLINS 5010AA - AE) $ 16,637,710)
TOTAL ESTIMATED AMOUNT FYO05 $ 68,696,266
ESTIMATED COSTS (CLINS 5002 — 5008) $ 50,220,643
AWARD FEE (CLINS 5009AD - AT) $ 3,264,342
ESTIMATED COSTS (CLINS 5010AA - AE) $ 16,637,710)
TOTAL ESTIMATED AMOUNT FYO05 $ 70,122,693
P00136
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO $ 45,940,284
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,872,672 § 67,612 § 45,940,284
6002|TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 47,318,025
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 47250413 § 67,612 § 47,318,025
6003[RESERVED $ -
6004 RESERVED
6005|PRICE OPTION CLIN - 1 JO $ 201,214
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 201,214 $ 201,214
6006[PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,635,677
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,635,677 $ - $ 1,635,677
6007RSA/SLRS PROGRAM SUPPORT 1 JO $ 1,287,446
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 1,287,446 $ - $ 1,287,446

P00136
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
6008 DATA REQUIREMENTS 1 JO $NSP
6009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
6009AA|Award Fee Pool Available/Earned $ 1,244,313
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,242,482 $ 1,831 § 1,244,313
6009AB|Award Fee Pool Available/Earned $ 1,493,060
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,490,863 $ 2,197 § 1,493,060
6009AC|Award Fee Pool Available/Earned $ 248,746
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 248,380 $ 366 $ 248,746
6009AD|Award Fee Pool Available/Earned $ 1,281,628
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,279,797 $ 1,831 § 1,281,628
6009AE|Award Fee Pool Available/Earned $ 1,537,837
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,535,640 $ 2,197 § 1,537,837
6009AF|Award Fee Pool Available/Earned $ 256,207
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 255,841 $ 366 $ 256,207
6009AG[-6009A] RESERVED
6009AK|Award Fee Pool Available/Earned $ 5,450
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 5,450 $ 5,450
6009AL|Award Fee Pool Available/Earned $ 24,539
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 24,539 $ 24,539

P00136
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
6009AM|Award Fee Pool Available/Earned $ 1,090
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 1,090 $ 1,090
6009AN|Award Fee Pool Available/Earned $ 44,300
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 44,300 $ 44,300
6009AP|Award Fee Pool Available/Earned $ 53,160
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 53,160 $ 53,160
6009AQ|Award Fee Pool Available/Earned $ 8,860
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 8,860 $ 8,860
6009AR|Award Fee Pool Available/Earned $ 34,871
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 34,871 $ - S 34,871
6009AS|Award Fee Pool Available/Earned $ 41,842
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 41,842 $ - 3 41,842
6009AT|Award Fee Pool Available/Earned $ 6,971
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 6,971 $ - S 6,971
TOTAL PROPOSED AWARD FEE $ 6,282,874|
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) $ 3,207,202|
AWARD FEE (CLINS 6009AD-AT) $ 3,296,755|

P00136
F08650-00-C-0
Page B-35

005




CONTRACT ESTIMATED
LINE ITEM|DESCRIPTION QTY |UNIT | COST
(CLIN)
6010|REIMBURSABLE SERVICES
(Non-fee bearing)
6010AA|Overtime 1 JO $ 5,922,966
From Change To
Est. Cost $ 5,914,422 $ 8,544 $ 5,922,966
6010AB(Travel and Per Diem 1 JO $ 976,100
From Change To
Est. Cost $ 976,100 $ - 3 976,100
6010AC|Contractor Acquired Property (CAP) 1 JO $ 8,310,829
From Change To
Est. Cost $ 8,305,586 $ 5243 $ 8,310,829
6010AD|Downrange A&E 1 JO $ 1,730,000
From Change To
Est. Cost $ 1,730,000 $ - $ 1,730,000
6010AE|Downrange Construction 1 JO $ -

Baseline $2.77M
From Change To

Est. Cost $ - 3 - 3
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ESTIMATED COSTS (CLINS 6001 — 6008)  (exclude 6002) $ 49,064,621

AWARD FEE (CLINS 6009AA — AC & 6009AG - AT) $ 3,207,202
ESTIMATED COSTS (CLINS 6010AA - AE) $ 16,939,895
TOTAL ESTIMATED AMOUNT FY06 $ 69,211,718
ESTIMATED COSTS (CLINS 6002 — 6008) $ 50,442,362
AWARD FEE (CLINS 6009AD - AT) $ 3,296,755|
ESTIMATED COSTS (CLINS 6010AA - AE) $ 16,939,893
TOTAL ESTIMATED AMOUNT FY06 $ 70,679,012
P00136
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SUMMARY

1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01

(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02

(CLINSs 2002-2010 [exclude 2009AA-AC])

Total Funded Amount-FY02

(CLINs 2002-2010 [exclude 2009AA-AC]))

5A. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
Total Funded Amount-FY04

(CLINs 4001-4010 [exclude 4009AD-AF])

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude S009AD-AF])
7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude S009AA-AC])

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
81,885,634

81,545,889

73,356,866|
34,848,327
68,696,266|
70,122,695
69,211,718|
70,679,012]

477,812,866|



PART I - THE SCHEDULE

SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

:

Accounting Classification Data Change

5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 169,302
5743400 304 83LE 212R1A 010000 554R0 351 19F 662400 F62400

5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400

5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400

5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400

5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400

5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400

5743400 304 83LE 212R1W 010000 554R0 3511 1F 662400 F62400

5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400

5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400

5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

CERZEBEHEEERER

Total FYO4

PR obligated under this modification:

F700MS32391600 $169,302

F08650-00-C-0005
Modification P00136
Page G-1.4

Amount
$30,869,134
$383,350
$60,775
$1,271,600
$33,660
$271,150
$21,505
$589,985
$189,853
$369,325
$300,000
$487,990

$34,848,327



1.10.13.3.3 Host Nation Coordination/Communication. Coordinate and maintain effective communication with host
nation medical facilities and personnel. The Station Commander will approve response to any local medical request
without mutual aid.

1.10.13.4 Morale, Welfare, and Recreation (MWR) Services. Make available to Government and other Contractor
personnel MWR services provided to Contractor personnel. Operate company stores and employee clubs on a no-
profit, no-loss basis.

1.10.13.4.1 Company Store. Make available company store privileges for Government and other Contractor
personnel on a cash basis at Antigua AS and Ascension AAF. Include in the desired stock essential, everyday goods
(such as soap and toiletries), as well as nonessential items based upon customer demand.

1.10.13.4.2 Ascension Radio and TV Station. Operate and maintain all equipment used to support the Ascension
radio and TV station.

1.10.13.4.3 Fitness Center. Maintain fitness center and weight room equipment in good working order. Operate a
check-out system for use of athletic equipment, such as golf clubs, fishing rods, and basketballs.

1.10.13.4.4 Athletic Fields. Make available maintained athletic fields, tennis courts, racquetball courts, and so forth,
for authorized personnel.

1.10.13.5 Non-45 SW Customer Support Services. Provide minor support to non-45 SW agencies who perform
small projects and activities not related to the primary Range mission. Tasks include installing temporary telephone
lines, supporting heavy equipment and transportation, and maintaining equipment.

1.10.13.5.1 Reserved.

F08650-00-C-0005
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1.7.6.1.3 Forward viable RS and technical assessments to the Government validation official.

1.7.6.1.4 Track all RS from submission to closure and provide regular status reports to the requirement originators
and Government.

1.7.6.1.5 Close RS upon delivery of the required capability or when withdrawn by the originator.

1.7.6.1.6 Provide periodic reviews of outstanding RS and recommend priority adjustments or cancellation when
circumstances change.

1.7.6.1.7 Track requirements using automated tracking system. Upgrade systems as needed.

1.7.6.1.8 Develop and maintain documentation describing the instrumentation requirements process and provide
periodic requirements process training to Range and Range customer organizations.

1.7.6.1.9 Develop and regularly report metrics that characterize the effectiveness of the instrumentation
requirements process. [CDRLs A212, A213, A214A]

1.7.6.2 Instrumentation Requirements, Design, and Test Reviews. RIPTs to develop a detailed description of the ER
functional requirements for major instrumentation projects. These requirements are captured in a FRD to be
provided to the implementing organization. [CDRL A216]

1.7.6.2.1 Participate in requirement and design reviews held by the implementing organization to verify that ER
requirements are understood and to identify and resolve requirement conflicts that arise during the development
cycle.

1.7.6.2.2 Participate in test reviews held by the implementing organization to verify that ER requirements are
adequately tested and recommend test effectiveness improvements to the implementing organization.

1.7.7 Instrumentation Acceptance

Review all new or modified instrumentation before initial use to verify that the system meets minimum operational
requirements and does not introduce unacceptable risk to the ER mission.

1.7.7.1 Communicate results of the instrumentation acceptance determination to the Government and all system
stakeholders.

1.7.7.2 Develop and maintain documentation describing the instrumentation acceptance process.

1.7.7.3 Develop and regularly report metrics that characterize the effectiveness of the instrumentation acceptance
process. [CDRL A215]

1.7.8 Independent Test

Prepare test plans and procedures, conduct testing, evaluate test data, and prepare test reports when independent
testing is required to evaluate the operational suitability of a new or modified instrumentation system. Operator and
maintainer support of all testing required for RS 10597 to support removal process of M43 FTSS equipment.

1.7.9 Instrumentation System Operations and Maintenance

Operate and maintain ER instrumentation systems to full certified capability to meet scheduled mission activities.
Develop instructions to meet mission needs for operating and maintaining Range instrumentation. Notify the MOCC
of systems operational availability whenever a change in status occurs. [CDRL A220]

1.7.9.1 Radar Systems. Operate and maintain radar systems to meet scheduled operations, tests, and space track
requirements (see section 5.5.1.1). (Note: Space Track is not applicable at Antigua AS)

1.7.9.1.1 Record tracking data for domestic and foreign launches, position data for satellites, SOI data and catalog
data for transmission to CCAS and NORAD 24 hours a day, 7 days a week.

1.7.9.1.2 Operate the RADCAL ground station located at PAFB and Ascension AAF.

1.7.9.1.3 Verify operability and maintain the air and sea surveillance systems (identified in SOW section/paragraph
5.5.1, Major Technical Systems) at CCAFS/ROCC and KSC/SLF to support air and sea surveillance control
functions in the ROCC and Shuttle Landing Facility (SLF, including equipment used for data collection, processing,
and display of air and sea radar information). Systems shall be operated by government employees or appropriate
government representatives.

1.7.9.1.4 Operate the SPARC for real-time monitoring and radar asset control.

1.7.9.1.5 Operate and maintain the 25.16 CAPRI radar and associated systems to provide a second tracking source.

Modification P00136
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5.5 Operating Locations/Systems/Equipment
The following tables summarize major facilities, systems, utilities, and equipment to be operated and/or maintained
by the Contractor.

5.5.1 Major Technical Systems

Radar 19.30, Digital Airport Surveillance Radar and associated equipment (RCP/OMT) located at the
KSC SLF (initially in the Landing Aids Control Building (LACB), later to be relocated to the new SLF tower).

5.5.1.1 Metric Radars

Stations
KSC CCAS PAFB JDMT ANT ASC ARG
A
Systems MCBR FPQ- MPS- FPS- FPQ- FPQ- FPW- FPQ- TPQ- MCBR
14 39 16(M) 14 14 14 15 18(M)

Designator 19.17 19.14 1.39 1.16 0.14 28.14 91.14 12.15 12.18 53.17
Antenna dia 12 26 12 12 29 29 29 40 29 12
(ft.)
Gain (dBi) 44 53 46 44 53 53 53 55 51 44
RFLG dBm 231 256 237 222 256 253 256 268 253 231
Transmitter GaAsFE RCA MOTR RCA RCA RCA RCA FPS- FPS- MPS-
max PW* T (5) (5) (1) (5) (5) 5) 260100 26 360)

MPS-

36(5)
Console Manual AMS  Manual AMS AMS AMS AMS AMS AMS  Manual
Computer LSI-11 SEL Encore LSI- SEL SEL SEL SEL  SEL32/ LSI-11

32/27 RSX 11 32/27 32/27 32/27 32/27 27
Polarization \Y V,C A% \Y% Vv, C V,C V,C RHC, V,C v
LHC
Peak power 1.0 2.5 0.8/1.0 1.0 2.5 2.5 2.5 2.5 2.5 1.0
MW)
*Microseconds
Remarks: RFLG: F loop gain normalized at R=1 meter for 1 square meter target.

AMS: Adaptive mode switch consoles use firmware/software technology.

Manual: Pushbutton mode selection.

Radar accuracies are target dependent; see ER accuracy report.
Modification P00136
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5.5.1.2 Optics

Capability Quantity Aperture (in) Film (mm) Accuracy* Location
Cinetheodolites 6 9 35/Video 14 Mobile, KSC,
CCAS
DOAMS 1 24 35/Video 14 Cocoa Beach
DOAMS 1 24 35/Video 14 Playalinda Beach
ROTI 1 24 35/Video/70 14 Melbourne Beach
IGOR 3 18 35/Video/70 14 *PAFB, 1-Mobile,
KSC/CCAS
ATOTS 2 18 35/Video/70 14 Transportable,
KSC/CCAS
IFLOTY 7 2/12 16/35/70 - KSC/CCAS
Video
***KINETO (KTM) } 10 2/12 16/35/70 - KSC/CCAS
Video
**MOTS+ 2 2/12 16/35/70 - KSC/CCAS
Video
**Still 160 35 mm to 35 mm to 10 - KSC/CCAS/PAFB
8x10 in
**Motion Picture 307 - 16/35/70 - KSC/CCAS
Video

Remarks: * System Error Arcsecond Contraves, PAFB IGOR, mobile IGORs, and Cocoa Beach (one fixed
PIGOR and two mobile MIGORS).
TThese assets reside with the VITC contract and are not part of the RTSC contract.

Modification P00136
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PAFB OPTICS - IGOR

PAFB Radar - 0.14

Playalinda OPTICS — DOAMS (Playalinda Beach)

ROCC DMNE

ROCC DPDE

ROCC MOTHR

ROCC RAMS

ROCC RS/RCS — CME/V Command Message Encoder/Verifier

ROCC RS/RCS - DIS ROCC

ROCC RS/RCS — CORDIAL Configuration, Recording, Display, and Logging

ROCC RS/RCS — DRSD Addendum for Phase II (Engineering)

ROCC RS/RCS - DRSD ROCC

ROCC RS/RCS - OTCC Optical Tracker Central Computer

ROCC RS/RCS — Range Safety/Range Control Subsystem

ROCC RS/RCS - SPD3 (VTAM Near Read Time)

ROCC RS/RCS - SVE Secure Voice Element

ROCC RSAS Range Safety Advisory System (Engineering)

ROCC SMARTS

ROCC VNE Video Distribution Network Element

ROCC Weather - LDAR

ROCC Weather — LLP Lightning Location and Protection System

ROCC Weather — LPLWS

ROCC Weather - MARSS

ROCC Weather —- MARSS Replacement

ROCC Weather —- MIDDS

ROCC Weather — MIDDS NEXT (Engineering)

ROCC Weather -NEXRAD PUP

ROCC Weather —- NLDN

ROCC Weather — Volumetric Scan Radar WSR74C

ROCC Weather —- WINDS (Meteorological)

ROCC Weather — WINDS — RWPS Radar Winds Profile Site

XY AMS

XY BIDDS — Telephone Switch CCAS

XY DCSS Digital Comm Switch System

XY Harris System (IPE)

5.5.1.10 Sea Surveillance Radars
KSC KSC CCAFS
Spaceport GPN-30

System Radar Furuno Radar Furuno Radar Radar Console (ROCC)
Designator 19.30 19.21 121 | |
Radar Scan Unit FR-2125 FR-2125 _
Radiator Assembly XN-24AF/7 XN-24AF/7 |
Radar Processor SSR Eng Model 201|S _
Media Converter (Copper to FO) AT-MC103-SC/FS3 g MC 103-SC/FS3 ‘
Radar Display Computer | SSREnglC686I
Display Unit . VLCDS23433-1W
Media Converter (FO to Copper) ‘ AT-MC103-SC/FS3

Modification P0O0136
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5.5.2 CCAS, PAFB, Florida Annexes, and KSC

Facility Number Facility Name

2 Melbourne ROTI Comm/Timing

2 DOAMS (Cocoa Beach)

6 Comm Transmitter Site (Malabar)

7 ROTI (Melbourne Beach)

215 WINDS Tower 003

216 Weather Building

228 Field Mill Site 28

313 SMC Machine & Paint Shops (PAFB)

423 Administration (PAFB)

425 Information Systems (PAFB)

C2-1300 Radar 19.30 Tower (KSC)

C2-1305 Radar 19.30 Equipment Bldg. (KSC)
Modification P00136
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